
ELQ Industries, Inc. Central Ave Bridge Replacement Contract 2012-03 PIN 8701.43 3 WEEK Look Ahead

                                Task Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Comments

                                                                                                 DATE >>3/25 3/26 3/27 3/28 3/29 3/30 3/31 4/1 4/2 4/3 4/4 4/5 4/6 4/7 4/8 4/9 4/10 4/11 4/12 4/13 4/14

Excavate & Install Timber Lagging East Side X X X

Mobilize for Mini Piles X X

Installation of Mini Piles at East Abutment X X X X X X X X X X

Installation of Tie Rods & Sheet Pile West Side X X X

Excavate and Install Timber Ladding West Side X X X X X X X

Demolition of Existing West Abutment X X X X X X X

Week 1 Ending 3/29 Week 2 Ending 4/5 Week 3 Ending 4/12


