
ELQ Industries, Inc. Central Ave Bridge Replacement Contract 2012-03 PIN 8701.43 3 WEEK Look Ahead

                                Task Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Comments

                                                                                                 DATE >>4/8 4/9 4/10 4/11 4/12 4/13 4/14 4/15 4/16 4/17 4/18 4/19 4/20 4/21 4/22 4/23 4/24 4/25 4/26 4/27 4/28

Excavate and Install Timber Lagging West Side X X X

Mobilize for Mini Piles X X X

Survey Layout for Piles X X X

Installation of Mini Piles (Both Abutments) X X X X X X X X X X

Week 1 Ending 4/12 Week 2 Ending 4/19 Week 3 Ending 4/26


