
ELQ Industries, Inc. Central Ave Bridge Replacement Contract 2012-03 PIN 8701.43 3 WEEK Look Ahead

                                Task Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Comments

                                                                                                 DATE >>4/29 4/30 5/1 5/2 5/3 5/4 5/5 5/6 5/7 5/8 5/9 5/10 5/11 5/12 5/13 5/14 5/15 5/16 5/17 5/18 5/19

Installation of Mini Piles (Both Abutments) X X X X X X X X X X X

Mini Pile Load Test X

Excavate & Cut Piles to Subgrade X X X X

Survey As-Built of New Piles X X X

East Abutment Footing - Form, Rebar & Pour Concrete X X X

Week 1 Ending 5/3 Week 2 Ending 5/10 Week 3 Ending 5/17


