
ELQ Industries, Inc. Central Ave Bridge Replacement Contract 2012-03 PIN 8701.43 3 WEEK Look Ahead

                                Task Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Comments

                                                                                                 DATE >>5/13 5/14 5/15 5/16 5/17 5/18 5/19 5/20 5/21 5/22 5/23 5/24 5/25 5/26 5/27 5/28 5/29 5/30 5/31 6/1 6/2

Installation of Mini Piles West Abutment X X X X X X X

Pile Load Test (West Abutment) X X X

Survey As-Built of New Piles X

East Abutment Footing - Form, Rebar & Pour Concrete X X X

East Abutment Wall & Wingwall - Form, Rebar & Pour Concrete X X X X X X

West Abutment Footing - Form, Rebar & Pour Concrete X X X

West Abutment Wall & Wingwall - Form, Rebar & Pour Concrete X X X X X

Week 1 Ending 5/17 Week 2 Ending 5/24 Week 3 Ending 5/31


