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Float

Central Ave Bridge Replacement ProjectCentral Ave Bridge Replacement Project 216 216 0% 17-Oct-12 14-Aug-13 2

M1 Notice to Proceed 0 0 0% 17-Oct-12 2

M2 Substantial Completion 0 0 0% 30-Jul-13 13

M3 Final Completion 0 0 0% 14-Aug-13 2

ProcurementProcurement 115 115 0% 17-Oct-12 26-Mar-13 41

PROC - 01 Submit SOE Shop Dwg's & Calcs 30 30 0% 17-Oct-12 27-Nov-12 2

PROC - 30 Submit Micropiles Design 30 30 0% 17-Oct-12 27-Nov-12 14

PROC - 60 Submit Precast Bridge Drawings 30 30 0% 17-Oct-12 27-Nov-12 39

PROC - 130 Bearings Fabrication & Delivery to Lab 60 60 0% 17-Oct-12 08-Jan-13 62

PROC - 90 Submit Rebar Shop Drawings 25 25 0% 12-Nov-12* 14-Dec-12 53

PROC - 160 Submit Steel Hangars & Supports 30 30 0% 12-Nov-12* 21-Dec-12 63

PROC - 10 Review & Approve SOE Shop Dwg's & Calcs 15 15 0% 28-Nov-12 18-Dec-12 2

PROC - 40 Review & Approve Micropiles Design 15 15 0% 28-Nov-12 18-Dec-12 14

PROC - 70 Review & Approval Precast Bridge Drawings 15 15 0% 28-Nov-12 18-Dec-12 39

PROC - 100 Review & Approval Rebar Shop Drawings 15 15 0% 17-Dec-12 04-Jan-13 53

PROC - 20 SOE Material Delivery 12 12 0% 19-Dec-12 03-Jan-13 2

PROC - 50 Micropiles Material Delivery 20 20 0% 19-Dec-12 15-Jan-13 14

PROC - 80 Precast Bridge Fabrication & Delivery 70 70 0% 19-Dec-12 26-Mar-13 39

PROC - 170 Review & Approve Steel Hangars & Supports 15 15 0% 24-Dec-12 11-Jan-13 63

PROC - 140 Bearings Laboratory Approval 20 20 0% 09-Jan-13 05-Feb-13 62

PROC - 180 Steel Hangars & Supports Fabricate & Devliery 30 30 0% 14-Jan-13 22-Feb-13 63

PROC - 150 Bearings Ship to Jobsite 10 10 0% 06-Feb-13 19-Feb-13 62

ConstructionConstruction 216 216 0% 17-Oct-12 14-Aug-13 2

C1000 Mobilization 20 20 0% 17-Oct-12 13-Nov-12 34

C1020 Remove/Relocate Overhead Electric & Install Rubber on ... 40 40 0% 17-Oct-12 11-Dec-12 14

C1010 Tree Clearing & Grubbing 5 5 0% 12-Dec-12 18-Dec-12 14

C1040 Install SOE West Side & Excavate to Subgrade 8 8 0% 04-Jan-13 15-Jan-13 2

C1050 Install SOE East Side & Excavate to Subgrade 8 8 0% 16-Jan-13 25-Jan-13 2

C1090 Install Temporary Water Diversion (Cofferdam) 2 2 0% 28-Jan-13 29-Jan-13 2

C1080 Demolition Existing Abutments East & West Side 2 2 0% 30-Jan-13 31-Jan-13 2

C1100 Install Micropiles West Side 15 15 0% 01-Feb-13 21-Feb-13 2

C1110 Install Micropiles East Side 15 15 0% 22-Feb-13 14-Mar-13 2

C1120 Prep for Abutment Ftg's East & West Side 2 2 0% 15-Mar-13 18-Mar-13 2

C1130 Form, Install Rebar & Pour Ftg. East Side 6 6 0% 19-Mar-13 26-Mar-13 2

C1140 Form, Install Rebar & Pour Ftg. West Side 6 6 0% 19-Mar-13 26-Mar-13 2

C1150 Form, Install Rebar & Pour Walls East Side 10 10 0% 01-Apr-13 12-Apr-13 2

C1160 Form, Install Rebar & Pour Walls West Side 10 10 0% 01-Apr-13 12-Apr-13 2

C1170 East Concrete Wall Cure Time 10 10 0% 15-Apr-13 26-Apr-13 4

C1180 West Concrete Wall Cure Time 10 10 0% 15-Apr-13 26-Apr-13 9

C1230 Construct Stone Filling Along Banks 10 10 0% 15-Apr-13 26-Apr-13 2

C1240 Remove Temporary Water Diversion (Cofferdam) 2 2 0% 29-Apr-13 30-Apr-13 2

C1190 Backfill East Concrete Walls 5 5 0% 01-May-13 07-May-13 2

C1200 Remove SOE East Side 5 5 0% 01-May-13 07-May-13 2

C1210 Backfill West Concrete Walls 5 5 0% 08-May-13 14-May-13 2

C1220 Remove SOE West Side 5 5 0% 08-May-13 14-May-13 2

C1250 Install Bridge Bearings 2 2 0% 15-May-13 16-May-13 2

C1260 Installation of Precast Bridge 2 2 0% 17-May-13 20-May-13 2

C1270 Install Hangars & Supports under Bridge 2 2 0% 21-May-13 22-May-13 2

C1280 Install Water Main & Gas Main Under Struct 2 2 0% 23-May-13 24-May-13 2

C1430 Coordinate w. Utility Companies 2 2 0% 23-May-13 24-May-13 2

C1290 Form, Rebar, Pour Abutment Back Walls 2 2 0% 27-May-13 28-May-13 2

C1300 Install Water and Gas Main off Structure 4 4 0% 29-May-13 03-Jun-13 2

C1440 Coordinate w/ Utility Companies 4 4 0% 29-May-13 03-Jun-13 2

C1310 Form, Rebar & Pour Bridge Deck and Approach Slabs 7 7 0% 04-Jun-13 12-Jun-13 2

C1320 Concrete Cure for Bridge Deck & Approach 10 10 0% 13-Jun-13 26-Jun-13 2

C1330 Form, Rebar & Pour Concrete Barrier 13 13 0% 27-Jun-13 15-Jul-13 2

C1350 Installation of Catch Basin & Drain Pipe 3 3 0% 27-Jun-13 01-Jul-13 10

C1360 Install Roadway Subbase Course 1 1 0% 02-Jul-13 02-Jul-13 10

C1370 Install Granite Curbing off Struct 4 4 0% 03-Jul-13 08-Jul-13 10

C1380 Install Asphalt Binder Course 1 1 0% 09-Jul-13 09-Jul-13 10

C1340 Install Guide Railing 4 4 0% 16-Jul-13 19-Jul-13 2

C1390 Install Sidewalk off Struct 5 5 0% 22-Jul-13 26-Jul-13 2

C1400 Install Asphalt Top Course 1 1 0% 29-Jul-13 29-Jul-13 2

C1410 Line Striping 1 1 0% 30-Jul-13 30-Jul-13 3

C1450 Installation of Final Street Signs 2 2 0% 30-Jul-13 31-Jul-13 2

C1420 Closeout / Punch List 10 10 0% 01-Aug-13 14-Aug-13 2

C1460 Final Cleanup & Demob 5 5 0% 01-Aug-13 07-Aug-13 7
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14-Aug-13, Central Ave Bridge Replacement Project

Notice to Proceed

Substantial Completion

Final Completion

26-Mar-13, Procurement

Submit SOE Shop Dwg's & Calcs

Submit Micropiles Design

Submit Precast Bridge Drawings

Bearings Fabrication & Delivery to Lab

Submit Rebar Shop Drawings

Submit Steel Hangars & Supports

Review & Approve SOE Shop Dwg's & Calcs

Review & Approve Micropiles Design

Review & Approval Precast Bridge Drawings

Review & Approval Rebar Shop Drawings

SOE Material Delivery

Micropiles Material Delivery

Precast Bridge Fabrication & Delivery

Review & Approve Steel Hangars & Supports

Bearings Laboratory Approval

Steel Hangars & Supports Fabricate & Devliery

Bearings Ship to Jobsite

14-Aug-13, Construction

Mobilization

Remove/Relocate Overhead Electric & Install Rubber on Overhead Electrical

Tree Clearing & Grubbing

Install SOE West Side & Excavate to Subgrade

Install SOE East Side & Excavate to Subgrade

Install Temporary Water Diversion (Cofferdam)

Demolition Existing Abutments East & West Side

Install Micropiles West Side

Install Micropiles East Side

Prep for Abutment Ftg's East & West Side

Form, Install Rebar & Pour Ftg. East Side

Form, Install Rebar & Pour Ftg. West Side

Form, Install Rebar & Pour Walls East Side

Form, Install Rebar & Pour Walls West Side

East Concrete Wall Cure Time

West Concrete Wall Cure Time

Construct Stone Filling Along Banks

Remove Temporary Water Diversion (Cofferdam)

Backfill East Concrete Walls

Remove SOE East Side

Backfill West Concrete Walls

Remove SOE West Side

Install Bridge Bearings

Installation of Precast Bridge

Install Hangars & Supports under Bridge

Install Water Main & Gas Main Under Struct

Coordinate w. Utility Companies

Form, Rebar, Pour Abutment Back Walls

Install Water and Gas Main off Structure

Coordinate w/ Utility Companies

Form, Rebar & Pour Bridge Deck and Approach Slabs

Concrete Cure for Bridge Deck & Approach

Form, Rebar & Pour Concrete Barrier

Installation of Catch Basin & Drain Pipe

Install Roadway Subbase Course

Install Granite Curbing off Struct

Install Asphalt Binder Course

Install Guide Railing

Install Sidewalk off Struct

Install Asphalt Top Course

Line Striping

Installation of Final Street Signs

Closeout / Punch List

Final Cleanup & Demob

 18-Oct-12 16:14
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