
road   worked   on from to
Mill         
date Pave Date

1 Mccullough place 97' S of station plaza Station Plaza 6/2/2020 6/3/2020
2 Elm Place West Purdy Ave 323' East Theothore fremd 6/2/2020 6/3/2020
3 Purchase st Boston Post rd Locust Ave 6/2/2020 6/3/2020
4 HavilandLa 198' S of Locust ave Boston Post Rd 6/2/2020 6/3/2020
6 Guion Rd Grace Churche S Dead End 6/4/2020 6/5/2020
7 Manursing Way Forest Ave 1817' S of Forest Ave 6/4/2020 6/5/2020
8 Rockridge Rd Stonycrest Rd Forest Ave 6/8/2020 6/9/2020
9 Stonycrest Rd Fieldstone rd Rockridge Rd 6/8/2020 6/9/2020

10 Boulder rd Forest Ave Stonycrest Rd 6/8/2020 6/9/2020
11 Beary Court Forest Ave Cul-de-Sac 6/8/2020 6/9/2020
12 Forest Ave Apawamis Ave Manursing Ave No mill 6/10/2020
13 Orchard Lane Forest Ave Dead End 6/11/2020 6/12/2020
14 Centre St Forest ave Dead End 6/11/2020 6/12/2020
15 Lynden st Forest Ave Dead End 6/11/2020 6/12/2020
16 Brown Ave Orchard Lane Apawamis Ave 6/15/2020 6/16/2020
17 Cowles Ave Intervale Place Apawamis Ave 6/15/2020 6/16/2020
18 Fernwood ave Milton rd Dead End 6/17/2020 6/18/2020
19 Haven Ave Milton Rd Winthrop St 6/17/2020 6/18/2020
20 Winthrop St Haven St Sand St 6/17/2020 6/18/2020
21 Ivy St Sand St Dead End 6/17/2020 6/18/2020

NOTE; Color code means same day work
All is tentative Weather permiting 

2020 City of Rye Resurfacing Program
Schedule subject to change
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