
CITY OF RYE
2026 ANNUAL STREET 

RESURFACING PROGRAM

STREET NAME From Segment To Segment ESTIMATED MILLING DATE ESTIMATED PAVING DATE

DEVEREUX CT JOHNSON PL CUL-DE-SAC Monday, June 29, 2026 Tuesday, June 30, 2026
KEANE CT JOHNSON PL CUL-DE-SAC Monday, June 29, 2026 Tuesday, June 30, 2026

WOODLAND DR BOSTON POST RD RYE RD Monday, June 29, 2026 Tuesday, June 30, 2026
JOHNSON PL BOSTON POST RD CUL-DE-SAC Wednesday, July 1, 2026 Thursday, July 2, 2026
BEVERLY DR CLAREMONT AVE PARKWAY DR Monday, July 6, 2026 Tuesday, July 7, 2026

FLORENCE AVE PARK AVE HARDING DR Monday, July 6, 2026 Tuesday, July 7, 2026
LASALLE AVE GLEN OAKS DR HARDING DR Monday, July 6, 2026 Tuesday, July 7, 2026
BENNETT ST HELEN AVE LINDBERGH AVE Wednesday, July 8, 2026 Thursday, July 9, 2026
HICKORY DR WHITE BIRCH DR CUL-DE-SAC Wednesday, July 8, 2026 Thursday, July 9, 2026

PARK LN MILTON RD DEAD END Wednesday, July 8, 2026 Thursday, July 9, 2026
OLD MILTON RD STUYVESANT AVE DEAD END Wednesday, July 8, 2026 Thursday, July 9, 2026
REYMONT AVE SONN DR PARKWAY DR Wednesday, July 8, 2026 Thursday, July 9, 2026
ADELAIDE ST FOREST AVE ROOSEVELT AVE Monday, July 13, 2026 Tuesday, July 14, 2026

FOREST AVENUE GRACE CHURCH ST MANURSING AV Monday, July 13, 2026 Tuesday, July 14, 2026
GEORGE LANGELOH CT FOREST AVE CUL-DE-SAC Monday, July 13, 2026 Tuesday, July 14, 2026

HOOK RD FOREST AVE CUL-DE-SAC Monday, July 13, 2026 Monday, July 13, 2026
NEW STREET CEDAR ST PURCHASE ST Monday, July 13, 2026 Tuesday, July 14, 2026

CEDAR ST PURCHASE ST BOSTON POST RD Wednesday, July 15, 2026 Thursday, July 16, 2026
GRANDVIEW AVE EVERGREEN AVE CEDAR ST Wednesday, July 15, 2026 Thursday, July 16, 2026
EVERGREEN AVE HIGH ST HILLSIDE RD Thursday, July 16, 2026 Friday, July 17, 2026

HILLSIDE RD GRADNVIEW AVE PURCHASE ST Thursday, July 16, 2026 Friday, July 17, 2026
BRADFORD AVE FLORENCE AVE DEAD END To Be Determined To Be Determined
COOLIDGE AVE PARK AVE GLEN OAKS DR To Be Determined To Be Determined


