	Week 1 Ending 5/31								Week 2 Ending 6/7								Veek 3	3 Endi	ng 6/			
Task	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Comments
	5/27	5/28	5/29	5/30	5/31	6/1	6/2	6/3	6/4	6/5	6/6	6/7	6/8	6/9	6/10	6/11	6/12	6/13	6/14	6/15	6/16	
Installation of Mini Piles West Abutment		Х	Х																			
Pile Load Test (West Abutment)				X	X																	
Dig & Cut Piles to Subgrade								х	X													
Survey West Abutment Piles									Х													
West Abutment Footing - Form, Rebar & Pour Concrete										X	X	X										
West Abutment Wall & Wingwall - Form, Rebar & Pour Concre	te														х	X	X	Х	X			
Backfill East Abutment								х	Х	X												
Remove Support of Excavation, East Side								х	Х	X												